

METRO TICKET GENERATING SYSTEM

Developer: Shaik Zuveriya Tabassum

Project Type: Individual (23JR1A05E4)

Date & Weightage: 31 July 2026 | 5 Marks

PRODUCT BACKLOG, SPRINT SCHEDULE & ESTIMATION

SPRINT	EPIC / REQUIREMENT	STORY	DESCRIPTION & OBJECTIVES	PTS	PRIORITY
Sprint-1	Requirement & Setup	USN-1	Map station master data, route matrices, and dynamic fare bands in ServiceNow custom tables.	3	High
Sprint-1	Service Catalog	USN-2	Create interactive catalog form with variables: Source, Destination, Passenger Type, Ticket Count.	5	High
Sprint-1	Pricing Engine	USN-3	Develop dynamic calculation script engine for real-time fare output based on passenger categories.	3	High
Sprint-2	Pass Generation	USN-4	Automate digital pass creation featuring unique encrypted QR codes upon order confirmation.	5	High
Sprint-2	UI/UX & Portal	USN-5	Design Station Manager workspace, Kanban board views, and Service Portal widgets.	3	Medium
Sprint-2	Testing & QA	USN-6	Perform end-to-end UAT, verify execution logs, flow execution paths, and security roles.	2	High

PROJECT EXECUTION TRACKER & VELOCITY METRICS

SPRINT	PLANNED DURATION	PLANNED POINTS	COMPLETED POINTS	STATUS
Sprint-1	16 Feb - 21 Feb	11	11	Completed
Sprint-2	23 Feb - 28 Feb	10	10	Completed
Total	12 Days	21	21	100% Complete

Velocity Metric Calculation:
Average Velocity (AV) = Total Story Points / Total Sprint Days = 21 / 12 = **1.75 pts/day** — Sustained execution velocity across both development sprints.

SYSTEM WORKFLOW ARCHITECTURE

Service Catalog & UI Dynamic UI behavior with custom variable bindings for Source / Destination selection.	QR Generator Server-side barcode/QR payload integration upon order confirmation.	Fare Scripting Real-time dynamic route & band fare calculation based on passenger categories.	Future Roadmap Payment Gateway integration, multi-channel SMS/Email delivery, and Analytics Dashboard.
--	--	---	--